All

Meeting notes — July 12

Meetings every Monday and Thursday at 2 pm in bdg 30 conf room.

RTV material property from various batches used - we have CTE and some
modulus info. We need tests on batch used for initial qual of new design where
we passed 9 tubes. Can we back out an implied change in Poisons ration from
modulus info? Pilar

Create table showing tube, test it saw, whether it failed or not, what RTV batch,
properties of that batch (we can add predicted stress from model eventually).
Table should be ordered in chronologically or by test. Steve

Check partial life test PMTs for more failures and resume test. Note cycle
number. Dewey?

Charles has not yet been able to pull a newly failed tube successfully to try and
determine origin. One attempt cause PMT to crack further. Charles

Get order of 20 additional improved flight PMTSs past hurdles and request more
NG PMTs fro Ham. Dave , Bob

We think we are ready to lay out new failure and path charts. Michael A

Attempt strain test glass potted in housing. For FEM model correlation Mike V,
Kevin, Ryan ,Steve

Find out if curing RTV shrinkage could be causing additional or initial stress. Via
curing test - maybe strain gauge test also shows that Steve

Test 5 to 10 bare tubes to +45 to 40C. Ideally should be tubes we have rated and
have pictures of. Pilar?

Determine max delta T rate in orbit Carlton

Start to pursue redesign options just in case. Meeting will happen this week. In the
mean time Glenn and Cartlon have been assign pursuit of Heater option. Kevin
and Ryan will start to look at grooved housing with release agent so potting only
adheres to glass. Mike A, many others

Try to again rule out procedure handling as possible cause of new damage and
failures. Ken

200-300 micron bubbles discovered in potting. Unlikely this causes stress
concentration but check. Also make sure Ryan can run and modify all models as
needed while Kevin is gone Kevin, Ryan
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